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1. Introduction 
1.1 Background 

Site Number: B4J4 

D.O. Number: 
Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 9/17/2012 

Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

1.1.1 Incident Category 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 

Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

8/19/2012 
Time-Critical 

Removal Action 

9/24/2012 

Lead contaminated soil on 52 properties being removed as a time critical removal under CERCLA. 

1.1.2 Site Description 

The Tennessee Department of Environmental Conservation (TDEC) requested the EPA Region 4 
Emergency Response and Removal Branch's (ERRB's) assistance after discovering that the lawns of 
one residence and potentially several more were contaminated with lead along Read Avenue near 
downtown Chattanooga. Initially, one resident along Read Avenue presented to the emergency room 
with severe fatigue and abdominal pain. Emergency room blood work indicated lead levels approaching 
20 micrograms per deciliter (ug/dl) which alerted TDEC to conduct follow up assessments. TDEC 
requested assistance from ERRB to characterize the soil around the home and an initial assessment 
was conducted with SESD (Science and Ecosystem Support Division) Athens in which three homes were 
assessed as well as a public park and playground area at 1700 Mitchell Avenue. Ten samples were 
collected and two samples showed elevated lead levels exceeding 400 ppm. 



1.1.2.1 Location 

The Southside Chattanooga Lead Site is located along Read, Mitchell and Carr Avenues south of Main 
Street in Chattanooga, Hamilton County, Tennessee (Latitude: 35.0456, Longitude: -85.3097). The area 
is a blend of young, middle income couples who are renovating older constructed homes and low to 
middle income retired couples who have resided in the area for 20 plus years. The vast majority of 
homes were built in the early 1900's. 

The Southside Chattanooga area is immediately adjacent to downtown Chattanooga and was prone to 
flooding during the early 1900's and prior to the development of damming and flood control measures by 
the Tennessee Valley Authority (TVA). Several of the homes along Read and Mitchell Avenues appear to 
have been built on 4-5 feet of clay fill. 

1.1.2.2 Description of Threat 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

In response to a request from TDEC, the EPA Region 4 ERRB with assistance from SESD Athens, 
conducted two follow up assessments of the Read and Mitchell Avenue area in January and April 2012. 
Of the 81 homes (162 front and back yards) assessed near downtown Chattanooga, 68 lawns (42 %) 
have lead levels exceeding 400 ppm. Lead levels range from 400 - 4000 ppm. The 4000 ppm sample 
was collected from a lawn along the 1600 block of Read Ave and the sample contained very dark fine 
material, most likely a high concentration of bag-house dust. 

In addition, the Battle Academy Elementary School which neighbors the site was sampled in mid June 
2012. A 20' by 20' grid was laid over the school property and 140 grids were screened using X-ray 
fluorescence spectroscopy (XRF). No significant lead contamination was found and all lead levels were 
below 55 ppm. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

Sept 24th through Sept 28th, 2012 

During the week of Sept 24th, Region 4 ERRB began the removal action along Read Avenue near 
downtown Chattanooga, Tenn. The scope of this removal action will address lead-contaminated lawns 
on 52 properties in the Southside subdivision of Chattanooga along Read, Mitchell and Carr Avenues. 
Based on sampling activities conducted during the spring and summer of 2012, the OSC requested that 
three residents delay construction projects because of lead contamination in their lawns. Those lawns 
are being addressed initially in an effort to work through staging and logistic issues in the neighborhood. 

On Tuesday, Sept 25th, removal activities began at 1615 Read Avenue. This house is being totally 
renovated by the owner, and the back yard was addressed initially because of lead levels exceeding 
1000 ppm. START contractors continue to conduct post-excavation confirmation sampling using X-ray 
fluorescence (Xrf). 

Oct 1st through Oct 5th, 2012 

During the week of October 1st, Region 4 ERRB continued removal actions along Read Avenue near 
downtown Chattanooga, Tenn. The scope of this removal action will address 68 lead-contaminated 
lawns in the Southside subdivision of Chattanooga. Removal activities continued at two properties along 
Read Avenue and contaminated soils are being staged one mile from the Site. Three properties along 
Read Avenue are being addressed initially in an effort to work through staging and logistic issues in the 
neighborhood. START contractors continue to conduct post-excavation confirmation sampling using X­
ray fluorescence spectroscopy (Xrf). Region 4 CIC La Tonya Spencer continues to coordinating 
community efforts with the Tennessee Dept of Environmental Conservation (TDEC). 



2.1.2 Response Actions to Date 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest# Treatment Disposal 

2.2 Planning Section 
No information available at this time. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 

Estimated Costs* 

I II Budgeted II Total To Date II Remaining II % Remaining I 

!Extramural Costs I 
IERRS - Cleanup Contractor 11 $1 ,300,000.0011 $80,000.0011 $1 ,220,000.0011 93.85%1 

IT AT/START 
II 

$100,000.0011 $12,000.ooll $88,000.ooll 88.00%1 

!Intramural Costs I 
I 
!Total Site Costs II $1 ,400,000.0011 $92,000.ooll $1 ,308,000.0011 93.43%1 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

No information available at this time. 

3. Participating Entities 
No information available at this time. 

4. Personnel On Site 

No information available at this time. 

5. Definition of Terms 



No information available at this time. 

6. Additional sources of information 
No information available at this time. 

7. Situational Reference Materials 
No information available at this time. 


